
SATE OF HAWAII 
SUPPLEMENTAL AGREEMENT NO. I 

TO AGREEMENT - - -  
(lasert Agmmmt Numbs or Otber Identifying inf-on) 

This Supplemental Agreement Nu, 1 , executed on the respective dates 

indicated below, is effective as of . 1 l l n n 7 ~  -@eween the 

State of Hawaii 

(hereinafter "'STATE"), by its 

whose address is I j q ?  ,. 

and 

(hereinafter "CONTRACTOR"), 

under the laws of the State of Hawalr . . , whose business address and taxpayer 

identification number are as fuIlows: 1 100 

96814; Taxpaver id: 101 9306 

A. WJBNXS, the STATlE and the C O m C T O R  entered into an Agreement 

ICS-FY-99-52 for Services to Develop and Implement a Replacement Land Court and 
(lnnert npremeni N u m b  04 other I e a t S p g  lafomatlon) 

Reaular Automated Trackina S y s t w  the -i 

dated J ~ U ~ N  18 JlX =@which was amended by Supplemental Agreement 

No@). ----------------- , dated ---."..---------------- (hereinafter collectively 

referred to as "Agreement7') whereby the CONTRACTOR agreed to provide the goods and sentices 

described in the Agreement, and 

B. WWEREAS, the parties now desire to amend the Agreement. 
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NOW, 'IBEEFORE, the STATE, and the CONTRACTOR mutually agree 

to amend the Agreement as follows: 

(CHECK APPLICAE4LE BOXWS) 

Amend the SCOPE OF SERVICES according to the tenns set forth in 

Attachment S 1, which is attached hereto and is incorporated herein. 

Amend the TXME OF PEWORMANGE according to the terms set forth in 

Attachment 52, which is attached hereto and is incorporated herein. 

tB: Amend the COMP~SATION AND PAYMEW SC-ULE according to 

the tenns set forth in Attachment 53, which is attached hereto and is 

incorporated herein. 

D Amend the S P E C M  CONDITIONS according to the t a m s  set forth in the 

Supplemental Special Conditions, which is attached hereto and incorporated 

herein. 

ti RecogniZetheCONTRACTOR'schangeofnme. 

FROM: 

TO: 

As set forth in the documents attached hereto as Exhibit , and 

incorporated herein. 

A tax clearance certificate fiom the State of Hawaii D is  M i s  not required to be submitted 

to the STATE prior to commencing any performance under this Supplemental Agreement. 



A tax clearance certificate from the Internal Revenue Service C3 is a i s  not required to be 

submitted to the STATE prior to commencing any performance under this Supplemental Agreement. 

Unless amended herein, the Agreement shall remain in full force and effect. 

IN YEW OF THE ABOVE, the STATE and the CONTRACTOR execute this Supplemental 

Agreement No. 1 by their signatures on the dates below. 

STATE: n 

( A f f i x  Corporate Seal) 

Title Comptroller 
Date /+/~~r//m L - 
FUNDING AGENCY: (to be signed by head of funding 
agergy if other than the Contracting Agency) 

Date 

Date November 20, 2000 

"Evidenrz of authority ofthe ContTadar's rqnw&&ive fo sign this 
S u p p M ~ r m r r t b e ~ .  

APPROVED AS TO FORM: 

Deputy ~ 6 o r n e ~  General 

3 
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Agreement No. ICS-F*k=W-52 with llhe Lmge Group for Senices to Develop and hplemeat a Replacement L a d  
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CONTRACTOR'S ACKNOWLEDGMENT 

State of. HAWAII 1 
SS.  

CITY & County of HONOLUZU 1 

On this 20th day of before me personally 

appcmred 
YOIANDA H. L1M)SEY , to me persorily known, who being by me 

duly sworn, did say tM hdshe is the. --- PReSIDENT --- of 
--- UNIQUE COMPUTER SYSTEEIS, XNC. dba THE LANGE GROW --- 

,the 

CONTRACTOR named in the foregoing instrument, and that helshe is authorized to sign said 

instnrment on behalfof the CONTRAC~OR, and acknow1edges that heishe executed said instrunieni 

as the free act and deed of the CONTRACTOR. 

My Commission Expires: /I//o~z.O# 



$TANDARDS OF CONDUCT BECLARAT10N 

For the purposes of this dactaration: 

'Ageow means and includes the Stata, the le@siature and its mmi&ea, a# executive 
departments, bards, comnw'ssions eornmittem, bureaus, M b s ,  the Urrhemity of Hawaii, 
and all independent commjssbns and 0thf3r eshbllshmsnts af We $We gwernmgnt but 
exduding the e~#~r&. 

'C~nt~o#fng interesto mans an interest in e buslnesar czr other undertaking b 
suffident in fad c~nw, Wh6fh8c the intemgt is Uf !tsar than hlty per cant (50%). 

'Empkryee* any m a t a d ,  appoirrted. or. etected officer or efwkyee of the state, 
including members of bds ,  oommissions, and wmmiYteea3, and r under 
contract to the State or of the crrnstiMIonal convention, but sxc!sdlng legisIraton, 
delegates ii to thernstftutional convention, fustlicenr, and judges. 

UrjLQUE COWUTER SYSTmS, INC. 
On beha# of dba THE LANGE GRO~TP .# ~ONTRAaOR,  ttn 
undersigned dam d d % m  as MW: 

I. CONTRACTOR R ia GG3a &i*tor ot n e m p b p  or a bushes hr 
which a lsgisiatcx or an employee has r antrolfing Inlsrssk* 

2. COMTWTOR Rao not been assisted or mpment(KL by a fegislaar w 
employee for a faa or 0 t h  oompensatkn to oMah this SuppIemwW Agmemnf will 
not be assisted of r e p m t d  by a lagisJdltor or ernplop b s fee or othsr mpsnmtion 
in the perfomrance of the Supplemental Agmemsnt, if the legislator er smpbyes W 
invafved in the development or award of the Supplemental Agmmerrt. 

3. CONTRACTOR hst not been assisted of r e p m w  for s fee or othsr 
compensation in the awftrd of Wfr SopgPemntat Agrrtsmnt by err &gll~y ernplayas or, 
in the case of the Lggblaturs, by a ftqkfatrrr. 

4. CONTRACTOR has not barPR teprssanted or aasistMj peraMllrlly on m m  
related to thg Supplemental Agrsemgnf by a p e m  who has been an employee of $he 
Agency within tha pamding two (2) yeem and who participated whb in aata office or 
employment on ths matter wfth which the Supplementai Agreement Is dbdiy m r n e d .  

5. CQMPV\CTQR has not been represented or assisted on mettem related to 
this Supplemental %jreernent for a fe9 or other considemtion by en I n d W  who, within 
the paat twelve (32) months, has been ?en Agency smpbp,  or in tho case of the 
~qistature, a ~sg*lator. 3 0 1 0 1 4  

6. CONTRACTOR her not been represented of assisted In &he d ef this 
Supplemental Agreement for o fee or OW mnsfderation by an krdWuai who, a) within 



the past twetva (12) rnontbs, served as an Agency employee or in the case of the - 
tagislsture, a legislator, and b) partkipat& white an smpioyetl w legislator on rnattm 
refated to this Supplemental Agreement 

CONTRACTQR understands that the Supplemental A$~rmmn(r b which this 
document is attached is vaMable on behatf~f the STATE if this Su-nbl Agreement 
was entered info in vidation afany provi~bn of chapter 04. HRS, c~nmonfy referred %I as 
the code of Ethh ,  including the provkians w h i  are the soufoe d the'dsclaratione 
above. Additi~alb, any fee, c o f n p ~ n ~ ~ ~ ,  gM, of pro% mwived by any penon a a 
result of a vbI8tSon of the Code crf Elthks  may be m r e d  by Yre STATE. 

'Reminder to Agency: If 7s' b dWr%ed, h NFKICY is ~eq~irsd~ und~rrectkxr 34-15, HRS, 
to tile with the State E t h b  Commlsskn, ten (4 0) days beforrr the SupakPfnentrd Agtsemnt 
is entarad hto, a written jusibtion as to why the Supplemem Agreement was not 
required to be bid. 



CERTlFlCATlON Of EXEMPT ION FROM CML SERVICE 

. Heads of State Departments or Agencies Pumurnt to Oelegation of tha 
u~rsrctor of Humon Resaur~rrr Developmentq 

pursuant to the delegation of the authority by the Dir%dor of Human Resourcas 
C)evetopment, I that the services p d d  under this Agreement, and the penan(s) 
providing the senrims under this Agreement am exempt hm tttp civil service, pursuant 
to Hawaii ~evised S@krte8 s76-16. 

Paymond H. a t n  
Print Name 

Comptroller 
Print Ttk, 

2. . By the PInctar of Human Rersources Oevsiopmmt, State d H m t P  

I certify that thb sewices provided under this Agneament, and the person(s) 
providing the sewices under this Agreement ate exem@ from ttrs &lI service, ~ W F S U ~ M  
to ~awtl i i  Revisad Statutes sf 6ieCI). 

Print Name 

hint Tie, if designee of b b W  
of Humen Resources Devekyrment 

1~prrtoilhofarmmrykuwdbyrlldcputmmthu&mdorhar~whwP&DirrcoIlr~fs~ 
RaoutoarDcwtlopmcrrtbblepBsdruthorSrytocrrzifyWwriiRrvivdSbl$lta~7&6.t6M~ 
uccpths. ~ p r p c c i f h : p u r ~ ~ s ] o f & 7 4 1 6 u p w ~ s b u ~ ~ m b u e d r k r r r k l k ~ m f b o  
coneact fik. NOTE: A u e f y  W c- mc@(w1 UlDdQ Hawaii Rmj#3 SParOsJ Moot 76-16(2) a d  7bldiJ) brs 
rrotbesn&WtOd'OPlYbDktCtLII01H-~Dcv~qEatiiLvctiaol76-1W]zwitbtb(J) 
exccpticlar. 



Attachment S1 

SCOPE OF SERVICES 

Pursuant to the Request For Proposals, section 3.10 Implementation Plan, the 
Contractor's work is to be performed by distinct tasks. The Contractor's Best and Final 
Offer dated November 15, 1999 and Contractor's clarification letters (hereinafter 
"Clarification Letters"), dated December 14, 1999 and December 23, 1999, attached 
hereto, and by this reference made a part hereof, further clarify the work to be 
completed. Contractor's scope of work by tasks is amended as follows: 

Part 1: Task I Implement Basic BOC Network . 
Task 2 BCIS Requirements Verification 
Task 3 Replace Reg & Land Court System 
Task 4 Implement Imaging on BOC Network 
Task 5 impfement Imaging BCIS 

Part 2: Task 3 services 
Task 6 Enable Remote Access to Data 
Task 7 Enable Remote Access to Image 
Task 10 Data Remediation 

Part 3: Task 3 services 
Task 8 Enable Public Access 
Task 9 Public Access to h a g s  
Task 1 I GIS Requirements Study 

Part 4: Support Services 



TIME OF PERFORMANCE 

Pursuant to the Request For Proposals, Special Provisions, TERM OF CONTRACT, the 
Agreement is extended to September 21,2001. 



Attachment S3 

COMPENSATION AND PAYMENT SCHEDULE 

The Payment Schedule as identified in the Original Contract is in error. The 
Clarification Letters were not reflected in the compensation amount; therefore, the 
compensation and payment schedule is amended as follows: 

As compensation for the work to be performed by the Contractor, the State agrees to 
pay the Contractor as follows: 

Part 1: Task 1 implement Basic BOC Network $240,782.21 
Task 2 BClS Requirements Verification 48,458.02 
Task 3 Replace Reg & Land Court System 408,1Q4.01 
Task 4 Implement Imaging on BOC Network 519,230.95 
Task 5 Implement Imaging BCIS 81,093.26 

TOTAL PART 1 : $1,297,668.45 

Part 2: Task 3 services $ 67,812.06 
Task 6 Enable Remote Access to Data 77,393.92 
Task 7 Enable Remote Access to Image 47,167.44 
Task 10 Data Remediation 2 1 ,666.53 

TOTAL PART 2: $214,039.95 

Part 3: Task 3 services $ 27,603.99 
Task 8 Enable Public Access 139,472.55 
Task 9 Public Access to Image 62,027.76 
Task 11 GIs Requirements Study 33,749.78 

TOTAL PART 3: $262,854.08 

Part 4: Support Services $146,818.88 

The Originat Contract dated January 18, 1999 contracted for the services identified in 
Part 1 at a cost of ONE MlLLlON TWO HUNDRED NINETY-SVEN THOUSAND SIX 
HUNDRED SIXTY-EIGHT AND 4511 00 DOLLARS ($1,297,668.45). 

For Supplemental Agreement No. 1, the State agrees to pay the Contractor an amount 
not to exceed TWO HUNDRED FOURTEEN THIRTY-NINE AND 951100 DOLLARS 
($21 4,039.95), for Part 2. 

Payments for the remainder of the work shall be paid at the rate specified herein, 
contingent upon availability of funds and by execution of a Supplemental Agreement(s) 
to this contract. In the event that funds are not appropriated and allotted, this 
Agreement wili terminate with no furiher liability or obligation to the Contractor by the 
State. 
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The Lunge Group 
Software Systems Analysis 8 Tek?communicotionr; Consulting 

December 14,1999 

Carl Watanabe, Deputy Registrar 
Bureau of Conveyaaces 
Department of Land and Natural Resources 
1 151 Punchbowl Street, Room 122 
Honolulu, HI 968 13 

Re: IGS-FY-99-52 Task Milestones & Other Clarifications 

Dear Mr. Wabnabe, 

In reference to the above captioned matter, and to follow-up after our initial discussions of 
December 8,1999, we understand that the initial contract will cover only a portion of the Award, 
namely Task 1-5,7 and 10 for a total of $1,291,880.05. We understand that the balance of the 
Award will be contracted for completion in the year 2000, with the exception of Task 11, GZS 
Requirements Study, which may extend into year 2001. Because prices and availability of the 
"commodity" items fisted in Attachment H change quite rapidly, and not within ow control, we 
agree that where possible, the BQC should try to purchase these items directly from suppliers to 
obtain the greatest value, 

We would like to clarify and provide the following items for your consideration: 

1. Payment Milestones Schedule (see Attachment "A") - represents the cost by task along with 
the anticipated payment milestone schedule reflecting the deliverable item and estimated 
delivery date. Ow detailed project schedule will be provided in Task 2 after notice to 
proceed. 

2. Liquidated Damages - we would like to request that the per day amount be $100.00. This 
amount would provide for allowances, other than change orders, should flexibility in tbe 
deliverable schedule be justified. This amount has been found in other State of Hawaii 
contracts. A higher amount would require a re-evaluation of the risk factors, which would 
take time and could increase our total cost. 

3. APPX Sohare, 1nc.Addendum - A&achment "B"' is the APPX Subcontract Addendum 
which needs to be signed by a responsible party. It is required for installation and has been 
executed by other State of Hawaii agencies where SPEED I1 and APPX are used. It allows 
for defect-related warranties and states terms of use. 

3 0 1 0 2 0  
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Mr. Carl Watanabe 
December 14,1999 
Page 2 

4. Vendor Purchases of Attachment H products - as per our discussion, we a p e  that tXle BOC 
sfiauld purchase directly from third party vendors where possible. We: would like to request 
that on the "Notice To Proceed", a proviso be included to instruct us to do this, including 
purchasing of the critical Il3M hardware and software products directly f b m  DM. This will 
insure the higher level of discounts to the BOC and eliminate any middleman fee markups. 
In this case, the BOC would issue a P . 0  directly to these vendors including DBM, for those 
'kommodity" products. Also, any additional hardware needed at this time for Task 12 
(PART 2), which we declined to bid on, can be purchased. 

5. Task 7b, Backfile Microfilm Integration - we will work together with the BOC and the 
success&l PART 2, Task 12 Microfilm Conversion (10 years hackfile) vendor, to h m e  that 
the index data and images can be imported correctly, by providing the import software 
program(s) and training needed to perfoim the import reliably. The transfer of the raw data 
to the BCIS, and the actual importing of the data and images, is not provided for, and is up to 
ttre BOC to perform. Based on our initial discussion, suggested hardware configuration, 
software and installation cost alternatives will be provided to the BQC, for Task 12 
budgetary purposes. More information is needed before purchases ate made. 

I speak for our entire team when I say tbat we are very pleased to have the honor of your favor in 
awarding this contract. We are proud to have gained y m  confidence. It remains my duty and I 
will insure that the B0C is well served. We are all looking forward to this new and exciting 
project. Should there be any questions, please do not hesitate to cdl  me at 545-1 822. 

Happy Holidays! 

w 
Manager 

Attachments 



PAYMENT MILESTONE SCHEDULE t Labor + GET % at. 
Award: ICS-W-99-52 
Contract tl (Task 1-5,?,fO) 

~ndSub Attachmant H CanbactDls Total oflob1 

Start Date: 211/QQ Est Campl: 9130100 

I 
Task 1 Implement a Basic 80C Network 

Deliier Network Design Document 23,051.93 23,051.93 f 10% 2/15/01 
Delivery of Attachment H Camaonents 135,315.38 135,315.181 !%%I Y1W 
lnstalfation of Cabling (Boss ~ k t r i c )  40,837.24 1 40,837241 17%1 3115101 
Installation of Hardware 41,577.86 f 41 5 17% 1 ,411 5/01 

Task 1 Totals 105.467.03 1 135.315.18 240,782.21 3 100% 1 
I t I 

?ask 2 BCIS Requirements Verification 1 1 1 
- Deliver Requirements Oocurnent 48,458.02 1 48,458.02 100%f 2129IQI 

Task 2 Totals: I 48,458.02 1 48,458.02 100461 

 a ask 3 Replacement of R)S & UC 
Delivery of Attachment H Components 190.171.04 190,171.04 52% 3/31/0( 
InsQlbtlon of Hantwaw 38,339.34 38,339.39 10% mOK# 
Migration Prototype Test (Wang Rsptacement) 43,541 -39 43,541.39 12% 4bO/301101 
Migration Acceptance Test [Production) 21,979.02 21,979.02 6% 7/30/01 
New WS and Gt's Completion 45,833.04 45.833.04 12% 913W 
New !Znhsncements Completion 27,603.99 '27,603.88 8% 11/30/0( 

Task 3 Totals:, 177.296.78, 190,171 +04, 367,467.82, 100%. 

'Task 4 ImgLng on BOG 
1 I 

System Requirements Document f 44,458.06 1 44,458.06 9% 413OIM: 
' Delivery of Attahment H Components 251,048.26/ 251,04826 52% 4/30iOI 
' lnstaflation of lmaging HarbNare 1 38,299.79 1 38.299.79 8% 5/30/0t 1 

installation of Imaging Software 70,653;73 ( f 70.653.73 15% 6/30/0I: 
Completion of Training 80,784.93 1 80,784.93 17% 1 613010( - 

Task 4 Totals: 234.196.51 1 251,04826 1 485.244.77 100%1 

I I I 

Task 5 Imaging on BCIS I 1 
Completion of Acceptance Test (Produdion) 44,739.33 1 4,739.33 55% 1 7/3O/M 
Completion o f f  raining 36,353.93 36,353.93 45%) 7130iOl 

, Task 5 Totals: 81,093.26 I 81,093.26 100% 1 
I I 1 I 

i I 

Task 7 Enable Access b Images 1 1 1 
(7b) Deliver Requirements Document f 7,945.73 1 1 7,945.73 ( 38% 1 8/31/01 
(7b) Cbmpletion of Programs & Training 14,449.91 1 14,449.91 ] 31% 8131/01 

1 (7) Completion of Programs 8 Training 1 4,771.80 / 14,771.801 31% 10131101 
f Task 7 Totals: 47,167.44 1 47,167.44 3 100% 

I 
 ask 10 Data Remediation f 
' Deliver Requirements Document 3,999.97 I 3.999.971 18% 8/15/01 
- Cornpietion Programs & Traintng (TG Indexes] 10,583.27 ( 10,583.27 \ 49% 9130/Ql 

Mainframe import of 1976-1 990 [BOC Indexes) I 7,08329 1 I 7,083.29 ( 33% 9130101 

t 
Task f 0 Totals: 21,666.53 21,666.53 1 100% 

1 I I I 

A'ITACHMENT "'A" 



The Lunge Group - - 
Softwore Systems Analysis & Telecornrnv~c",nsu)ting 

.d ....<=- 

December 23,1999 

Carl Watanabe, Deputy Registrar 
Bureau of Conveyances 
Department of Land and Natural Resources 
1 15 1 Punchbowl Street, Room f 22 
Honolulu, HI 96813 

Re: ICS-FY-99-52 Task 12 Additional Hardware Requirements 

Dear Mr. Watanabe, 

In reference to the above captioned matter, and to follow up after ow discussions of December 
22, 1999 regarding the additional hardware required for Task E 2 - Microfilm Conversion, please 
find attached the following: 

1. Revised Attachment H Task 3 and Task 4 three (3) pages - reflecting additional 
hardware needed for Task 12 \ 

2. Two revised IBM ~ a n f i ~ u r a i o n  - the first configuration shows the two (2) node 
(primary and redundant node), and the second configuration shows the rest of the 
items including the increased disk PAST)) and upgraded 3995-C68 fully loaded 
opticai juke box. Both configurations show List Price and do not reflect the BOC 
discount. It is intended to itemize the hardware parts needed for your review only. 

The first IBM Configuration, second page under 'Vardware MesNpgrades" includes both the 
primary and secondary nodes and must be divided in half to get the Primary and optional 
Redundant node Iist prices for both the hardware and maintenance. 

The second IE3M Configuration, shows a fully loaded Optical Library, along with the added Disk 
Subsystem rack which includes thirty-two (32) 36.4GB drives to contain the 5 year backfile 
mirrored on-line disk, for an additional 1 .I648 TB. The other 71334340 SSA Disk Subsystem is 
fion our original configuration with sixteen (16) 9.SGB drives. This fills up three of fhe four 
drawers available in the system disk rack (16 drives per drawer). The Optical Library was 
upgraded from a model C66 to a C58, and fully loaded with five ( 5 )  52 drive packs (5.2GB per 
drive), for a total of 1.352TB. 

I IW Ward  venue. Suite 1050 Honolltlt I HnwnE PAR? A F n r  fm~ 4 9 9 - 4 % ~  Phnn- lAnRI 444-IF177 



Mr. Carl Watanabe 
December 23,1999 
Page 2 

We envision these items to be installed during Task 3 and Task 4, The estimated hardware cost 
if purchased directly from IBM, including the 4.166% general excise tax is shown in the Revised 
Attachment H. The net increase in hardware cost expended during Task 3 is $KK?&KVZ and 1 36,~s~'  
the net increase in hardware cost expended dwing Task 4 is $33,986.1 8. This represents an total 
hardware cost of $1 65,291.55 allocated to Task 12. 

1 hope the above provides the needed infomation to plan for Task 12. Please do not hesitate to 
call me should there be any other questions at 545-1822. 

Manager 

enclosures 



Phase 1 Task 3: Hardware & Software Prices for 
Replacement of the Regular and Land Court Systems 
(RS/6000 9076 SP) 

I w I 
A 

t Description i Unit Price Extended Q 
Hardware ?'- 

RS/6000 9076 SP Enterprise Server Node 1 I 
RS/6000 9076 SP Enterprise Server Node (205 1 ) $56.450.26 1 1 
7 133-D40 SSA Disk Subsystem (Rack-Mounted - (1) drawer of I 37,212.26 1 I 

t I I 

RS/6005 9076 SP BQC Enterprise Sewer Sqfhuare f I 
5765-C64 IBM C for AJX V4.4 - FC OOOf Basic One-time 1 .  499.37 1 1 I 499.37 

16-9.1GB drives) 
7011-S(ii.l rack & +? l.?3-WSiii SSA D i d  Ssi~sysitm iR+ck- 
h'~~~iIl>kd - ~ 2 . )  t $ ~ d i W ~ $  &i:!i %\-if?)  ;G- ???,4(?% < ~ ? ~ Y c s ?  

charge f 1 f 
5692-AX System Software - FC 1004 CD-ROM Process 52.08 1 I 1 57.08 

$56,45026 
37,212.26 

\D 

/ Q' 

Total RSl6000 9076 SP Enterprise Server Hardware 1 S233.4Bl.hl 

i .:?,7+y, 10 

I 

I 
- . .- 

5765-C31 AlX Version 4 S N E  i 
5765-C53 FC 4061 AIX 3.3 for (1-2) users NIC 1 
5765C3.1 FC 5005 Preinsrall SIC 1 NIC 
5765-C33 FC 9001 Assct Registration C 1 SIC 
5692-AlX Syazm Software - F(: 1OO1 CD-ROM Process 1 52.08 1 52.08 1 

Charge 
Total RS15000 9075 SP Enterprise Server Software 

Charge 1 1 
Total RS16000 9076 SP Optionoi Redundant Node Soflnare I ""OPTIcNiIL*' 1 - 

I 1 

t 

! 
$551.45 

I I I 

DB2 UDB Enterprise Edition includes 2 pear Subscn'pton & I f 

(?9.7yi,<ij 

REVISED 12/23/99 

J 

- 
DRZ L'DB Etrterprise Edition includes 2 ~ e m  Sr~bscnption & 
Support Jor Dytirinal Redri~zd1~~f RS/6050 9076 SP Server - 
;VODE LL9ELf IrV SfANDBY CAPACITY OLVLY 

Total DB2 Software for Oytioilal Rerlundant Server **t)PTfONAL** 

I 

1 NU 



1 Description 
Phase 1 Task 3 (Continued) 

APPX Sofrwwe Liceme 

Unit Price I QtV f Extended 1 

I 

Hardware & Software 



Phase 2 Task 4: Hardware & Software Prices for 
Implementing Imaging Capability on the BOC Network 
(Optical Jukebox, Scanners, (& Microfilm Writer) 

Description 
Hardware 

Optical Librarf (Jukebox for BOC Enrevrise Server) 
IBM 3995 Opticaf Library Model C68 with 260 (5.2GB) 

Unit Price 

$82,613.33 

>82,613.33 

2 1 $39,904.52 

~ t u  1 Extended 
3 

optical platters for BOC Enterprise Server node (provides 
1,352GB capacity) 
Total Optical Library (Juhbox for BOC Enterprise Server) 

Hardware 
t 

i 

Image Scannen 
Kodak Digital Science Scanner 3500D, Duplex - 840-4378 - 

$82,613.33 

$19,952.26 
1700s Adrenaline IP AcceIerator, 12MB SCSI Full PCl 
EH-1700-1000 
Kofax 3500D Scan Cable SC-1024-0000 
Vidar TmScan Select 38" wide Scanner (41" h a t )  4Otktpi W- 
1"lsec Adaptive Area Thresholding, install & training -1 1653 
SCSI Card Adapter 

2,702.18 ' 2 5,404.36 

233.45 1 2 / 466.90 
$10,984.00 1 $10,984.00 

Total Image Sfanner Hardware I 

I 
Mici-o@Im WritPr 

1 

1 

Kodak D~gital Science Archive Writer 4800 
including installation (1 year w&anty) 870-9248 

260.41 I 

$35,567.35 

753.75 

$35,567.35 

Digital Science Archive Writer 4800 Training 883-4350 
Digital Science Archive Writer Interface Software 123-9557 
Kodak Digital Science Document Archive Writer 4800 
Pre-installation site accreditation 877-1495 

Total Microfilm Hardware 

1 - 

f Digital Science Archive Writer Cassette 66 868-4383 I 753.75 
175.00 

4.292.16 
1,022.79 

%I5,818.I8 
2,5 12.48 
7,223.39 

1 
1 
1 

Software 
Scan and Index Capture $ofhare 
Kofax Ascent Capture - Scan 200k per month 
Kofax Ascent Capture - Workstation ( 1  pak) " 

Kofax Ascent Capture -Workstation (3 pak) 

175.00 
4,292.16 
1,022.79 

$41,811.05 

I Total Scan and lndex Capture Software 

I 

$25,554.05 

$7,909.09 
2.512.48 
7223.39 

2 
1 
1 



The Lange Group 
Software Systems Analysis & Te&ommunkatbns ConsuRig 

CERTIFICATION 

OF CORPORATE RESOLUTION 

I, Yolanda H. Lindsey, Secretary of Unique Computer Systems, Inc., a Hawaii 
corporation, do hereby certify that the fallowing is a full, true and correct copy of a 
resolution duly adopted by the Board of Directors of said Corporation, at its meeting 
held on the twenty first day of January, 2000 at it's offices at I100 Ward Avenue, Suite 
1050, Honolulu, Hawaii 96814, at which a quorum was present, and actjng throughout, 
and that said resolution has not been modified, amended or rescinded and continues in 
full force and effect: 

"RESOLVED that any individual at the time of holding the position of President is 
hereby authorized to execute on behalf of the Corporation, any bid, proposal, or 
contract for software and consulting services to be performed by the Corporation. 

IN WITNESS WHEREOF, i have hereunto set my hand and affixed the corporate seal 
of Unique Computer Systems, Inc. dba The Lange Group, on this 2 0 ~  day of 
November, 2000. 

(SEAL) 

1 i00 vhrd Avenue. Suite 1050 Honolulu. Hawaii 96814 Fax 18081 599-5264 Phone 18081 545-1 822 


